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MODIS L1 Integration:  Summary Status
25 August  26 August 1999

• L1B (PGE2)
– Version 2.2.0 (launch version) in DAAC

– Promote 2.2.0 to 5A ops by 27 Aug probably mid Sep.  Waiting for test data from SDST

• L1A and Geolocation (PGE1)
– Launch version in DAAC, promoted to 5A ops on 18 Aug

• Cloud Mask (PGE3)
– Launch version in DAAC, promoting to 5A ops (expect 15 Sep: needs ECS 5A.01) probably late Sep

– Plan to use previous version (2.4.1) for MOSS 3

• L1A Subsetter (PGE71)
– Completed, delivered to DAAC, ECS delivered ESDT in 4PY.11.  Promote to 5A ops by mid Sep

Waiting for test data from SDST to promote to 5A ops

• L1B Subsetter (PGE 2A)
– Launch version in DAAC,  promoted to 4PY ops on 23 Jul.  Expect promotion Promoted to 5A ops by

23 Aug

• Testing
– Used L1B version 2.1.6 for MOSS 2.  MOSS 2  completed

– MOSS 3 planned for 28-30 week of 27 Sep.  MOSS 3 will probably not include PGE3 and PGE71



MODIS Ll Integration
MASTER SCHEDULE

25 August 1999

August [ September

1 1 1 1 1 1

1 October

ID Task Name 14 17 26 23 26 29 1 4 1 7 1 10 1 13 1 16 1 19 1 22 1 25 1 28 1 31 1 3 1 6 1 9 1 12 1 15 1 18 1 21 1 24 1 27 1 30 1 3 1 6 1 9 1 12 1 15

1 Terra Launch W
2 Terra launches from VAFB

v IQ14

3 ECS Development
1

4 Release 5A into OPS

5

6

7

8

9

10

11

16

18

22

Release 5A.01  patch

Release 5A.02  patch

MOSS Tests

MOSS 2 Dry Run (EDOS-DAAC test)

MOSS 2 takes place

MOSS 3 takes place

v 7121

w,7/28

MODIS Level 16 (PGE 2)

SDST development completed

Deliver from SDST to DAAC

Promote V2.1.6  to 4PY ops

Promote V2.2.0  to 5A ops

MCST develops LlB V2.2.2 (post-launch)

MCST delivers LIB V2.2.2 to SDST

MODIS Level 1A and Geolocatlon  (PGE 1)

Ll A and Geo V2.1.1  dev’t complete

DAAC promote to 4PY ops

Test dataset  for LIA and Geo is ready

DAAC promote to Drop 5A ops

23 Cloud mask (PGE 3)

24 SDST delivers V2.2 (a.k.a 2.4.1) to DA%

25 ECS generates ESDT for PGE55

26 DAAC promote to 4PY ops
7139

v 9115
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MODIS Ll Integration
MASTER SCHEDULE

25 August 1999

August I September 1 October

ID Task Name 14 1 17 1 20 1 23 1 26 1 29 1 1 4 1 7 1 10 1 13 1 16 1 19 22 I25 1 28 1 31 1 3 1 6 1 9 12 1 15 1 18 1 21 1 24 1 27 1 30 1 3 1 6 1 9 1 12 1 15
27 DAK promote to 5A ops 8131

28 Level IA Subsetter (PGE 71)

29 Complete Version 1 .O I
I

30 SDST delivers to DAAC
i
I

31 ECS generates ESDT for PGE71 ,
7115 i

32 DAAC promote to 5A ops
i

i 9118

33 Level 1B Subsetter (PGE 2A)
771

34 Version 1 .O complete

35 Develop V2.0

36 Deliver V2.0  to DAAC (internally)

37 Promote V2.3 to ops
v 7123

v

f
I

38 Promote V2.3 to 5A ops 4123

39 DAAC Testing
1

1

40 4-day  test dataset  available I

41 B-day test dataset  available fI

42 12day test dataset  available 815 I

43 Begin Yday test
f

44 Joint MODAPS/GDAAC  operational performanc
8117  1

45 EGS-IO
‘17 8123

46 QA Data f

47
I

QA Data processing
1

48 QA Data ingest into DAAC

.
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MODIS Level 1 Integration Issues
1926 August 1999

Item Responsible
Person

Due Date Comments

1. Find out what the schedule is for
resolution of the following ECS
problems at the GDAAC:
1. Production plan fails when

fractured data is received from
EDOS.

2. Subscription Delivery Notice:
User string not being filled in
impacts cal/val of sensor.

3. Unable to delete Data Processing
Requests (DPRs)

4. Autosys job boxes not
completing.

F Bordi 15 Jul 99 The schedule for resolution of the four items listed is as follows:

Item 2.1:  End of August – needs 5A.01 02 delivered 8/30 9/7

Item 2.2:   15 September – needs 5A.02 delivered 9/15  9/7

(patch 5A.01 has been combined with 5A.02 and will be delivered on 7 Sep)

Item 2.4:  this problem is expected to be fixed by the 5A.01 patch due at the end
of August

STATUS:  OPEN

3.2. Level 1 product data volumes are
94GB above the 2/96 baseline.  The
volume increases are as follows:  8GB
in L1A, 1GB in geolocation fields and
85GB in L1B.  Are we in agreement
that this will be handled by storing
L1B for less than 6 months  or is there
another approach we should be
pursuing?

Ed Masuoka
and
Bob Murphy

EM sent e-mail to the discipline leads discussing the problem.

REM has convened a meeting of the discipline leads for Jul 29

Discipline leads met on 29 Jul.  REM to write report and recommendations

EM to close out volumes and loads by end of August (maybe sooner)

4.3. External data (GDAS) (MM) ESDIS has approved a CCR to support re-implementation of the ECS
GDAS interface (NOAA changed the GRIB format without informing ESDIS of
the change).  ECS is in the process of re-implementing the interface, but the
current development schedule does not have the changes completing until mid-
July.  We are looking for other resources to bring this date in but haven't found
them yet.
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(MM) The fix for the GDAS format change has been integrated into the 4PY and
5A baselines and is being tested.  It will be released as a patch by 7/30

 Delivery date to DAAC is  30 Aug  7 Sep 99 as part of patch 5A.01  5A.02

STATUS:   OPEN

5.4. DAAC support for PGE55 (MM) We may need to update the DAAC processing requirements to support
PGE55, since it is my understanding that this PGE will be executed in the DAAC
to provide input to PGE03 sometime in the near post-launch timeframe.  Although
it is my understanding that the PGE does not have significant processing
requirements, adding the requirements may help mitigate the risk identified under
Item 7.

(MM) We are adding support for PGE 55.  We (ESDIS and ECS Science Office)
need to work with the DAAC and MODIS to ensure that existing production rules
are adequate.  These changes should be reflected in an update to the MODIS
Science Data Processing Software System Description and in the MODAPS SIPS
ICD.

EM needs to provide MFLOPS, I/O volumes and production rules to MM, then

MM will prepare written response by 20 Aug to close out this item

6.5. Establish policy and process to
release L1 software to the public.

RE Murphy STATUS:  OPEN

7.6. MCST is requesting ECS generate a
new ESDT for level 1B

B Berriman This new ESDT is a copy of the ECS core metadata into an ASCII file to support
MCST daily QA activities. The method replicates QA activities already
implemented at ECS by LDOPE

(BG)  Mike Linda is developing the L1B ESDT for QA.  Expect submittal by 4
Aug

The ESDT may already have been delivered.  BGuenther and BVollmer to check
by next meeting
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EM will hold CCB meeting

STATUS:  OPEN

8.7. From ETE-4, MCST received no
Quick-look (EDS) data.

STATUS:  CLOSED:  expedited dataset was received  0n 8/18

9.8. Need to develop a versioning
approach for the L1B product

B Guenther Assigned to B Barriman


